Oak View ES Core Improvements -- No. 016516

Category Montgomery County Public Schools Date Last Modified February 17, 2006
Agency Public Schools Required Adequate Public Facility NO
Planning Area Silver Spring

Relocation Impact  None
EXPENDITURE SCHEDULE ($000)

[ Thru | Est Total ’ Beyond

Cost Element Total FYO05 FY06 6 Years FYo7 FY08 FY09 FY10 FY11 FY12 6 Years
Planning, Design

and Supervision 630 630 0 0 0 0 0 0 0 0 0
Land

Site Improvements

and Utilities 426 426 0 0 0 0 0 0 0 0 0
Construction 5,202 4,391 811 0 0 0 0 0 0 0 0
Other 360 260 100 0 0 0 0 0 0 0 0
Total 6,618 5,707 911 0 0 0 0 0] 0 0 0;

FUNDING SCHEDULE ($000)
Recordation Tax 1,906 1,906 0 0 0 0 0] 0 0 0 0
G.0. Bonds 3,712 2,801 911 0 0 0 0] 0 0 0 0
State Aid 1,000 1,000 0 0 0] 0 0] 0 0 0 0
ANNUAL OPERATING BUDGET IMPACT ($000)

Maintenance 54 27 27 0 0 0 0 0]
Energy 16 8 8 0 0 0 0 0l
Net Impact 4 [ 70 35 35 0 0 0 0 0]
DESCRIPTION

Oak View Elementary School is a Grades 3-5 school and is paired with New Hampshire Estates that serves Grades K-2. Oak View has a school capacity of
313 and enroliment projections indicate that the school will be at capacity through the six-year period. New Hampshire Estates has a school capacity of 650.
Enroliment projections at New Hampshire Estates are expected to reach 474 students by September 2005. Core improvements to Oak View are essential to
accommodate the students currently at New Hampshire Estates that will move to Oak View for Grades 3-5.

This project will provide additional space in the administrative suite, will provide an addition to the cafeteria, will add more restrooms to the facility, and will
provide an art room, music room, and computer lab. A feasibility study to determine the scope and cost of this project was completed in FY 2000. Funds
approved in FY 2001 were for planning. An amendment to the FY 2001-2006 CIP was approved due to rapidly rising construction costs. The FY 2002
appropriation was for construction. Due to the 90-day moratorium on construction bidding instituted on May 1, 2001, the bidding of this project was delayed.
Some construction funds approved for FY 2002 will be used to correct moisture and mildew problems identified by the MCPS Indoor Air Quality Team in
some classrooms during the summer of 2002.

Due to fiscal constraints, modernizations and individual schoo! projects were delayed in FY 2003. |t was determined that the nature of the core
improvements for this facility necessitate the building be vacant for one year in order to efficiently modify the building. Staff and students at this facility will
move to a holding facility during the school year of 2004-2005. An FY 2005 appropriation was approved for construction funds. This project is scheduled to
be completed by August 2005.

!APPROPRIATION AND COORDINATION MAP
EXPENDITURE DATA Mandatory Referral - M\-NCPPC
Date First Appropriation FYO01 ($000) || Department of Environmental Protection
Initial Cost Estimate 0 || Building Permits:
First Cost Estimate Code Review
Current Scope FY0O0 0 Fire Marshall
Last FY's Cost Estimate 6,618 Department of Transportation
Present Cost Estimate 6,618 | Inspections
— - | Sediment Control See Map on Next Page
Appropriation Request FYo7 0
A e Stormwater Management
ppropriation Request .
Est. FYO8 0 WSSC Permits ] )
Supplemental MCPS asserts that this project
Appropriation Request FY06 0 || conforms to the requirements of
Transfer 0 || relevant local plans, as required
. _ by the Maryland Economic Growth,
Cumulative Appropriation 6,618 || Resource Protection and Planning Act.
i| Expenditures/
| Encumbrances 6,276
Unencumbered Balance 342
[ Partial Closeout Thru FY04 0
[ New Partial Closeout FY05 0
[ Total Partial Closeout 0
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